GDAAC Notes for
MODIS Technical Team Meeting (8/6/98)

WEEKLY HIGHLIGHTS:

Regression testing of PGEQ7 (V2.1) complete
ECS Drop 4P1 installed, checkout nearly complete
Took delivery and commenced SSI& T of V2.1 PGEs 12,13,14,15

WEEKLY PLAN:

Participate in ECS Drop 4P checkout with respect to SSIT capabilities
Test repeatability of PGE 1-2-3 chain in Ops mode

WORK IN PROGRESS AND FUTURE:

Production Rule information needed from SDST to complete integration of PGEs 09, 10, 16, 17, 19 (need

delivery date)
Test data generation in progress; 4 hours received to date —this datais not useful for testing until

correspondl ng attitude and ephemeris dataare made available (schedul ed availability: 8/20/98); additiona

data required to test Y 2K compliance

L1B Datavolumeincrease (DAAC impact assessment in progress)

SSIT Agreement updates (CCRS)

MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98
- Comments needed by 8/30/98

ECS-SYSTEM STATUS. YELLOW
Problem: Installation of Drop 4P1 into test mode (TS2) appears to have had some impact on other modes

(TS1, Ops). Impact assessment underway. System installation, checkout and test procedures are
maturing; documentation is being brought up to date. (Y ellow).

Drop 4P1 in Test mode (TS2), Drop 4.x in SSIT mode (TS1) and Operations mode (Ops).

MAPI / SDST TK SSIT STATUS: GREEN

Lien established for Error List, work-off by 7/31/98. (Lien assessment in progress)

OCEAN_LIB SSIT STATUS. YELLOW
Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending;

resol ution schedule pending SDST communication with algorithm developers.(Y ellow)
Ddlivered 4/15/98; Inspection complete; Build compl ete.



Production readiness

Work daysfor SSIT Best Case Nominal Case Actua
Inspection 1 3 3 (n=11)
Integration | 2 5 6 (n=10)
Integration |1 4 8-15 16 (n=7)
Patch 1-4 3-8 3 (n=14)
Error Testing 4 8 4 (n=2)
Chain Testing 8 15 8 (n=2)
Tota 23 54 40 (was 42)

Best Case: Little or no problems with ECS or PGE
Nominal Case: Minor problems encountered and resolved; no major blunders
Actua: Averagesto date

Phases of SSI& T:

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE isinspected for
documentation, formats, file structures, and standards compliance.

PGE is built and run from the command line. Generated data product(s) are verified with
SDST supplied comparison file(s). (DAACbuild for alibrary)

PGE isregistered into ECS, including population of PDPS database. Test dataisinserted
into the Data Server for staging into production. PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated

Integration-1:

Integration-11:

data product isretrieved from Data Server for verification.




GSFC DAAC Launch Readiness

Duty

PGE Name Delivered Integrated Chained Cycle Ops Readiness § | Launch Readiness* Notes
PGEO1 (2.1) 4/15/98 5/8/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGEQ2 (2.0) 1/29/98 3/18/98 5/20/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGEOQ2 (2.1)
PGEO03 2/18/98 4/27/98 5/26/98 100% G expected Lien, SDST to provide error list by 7/31/98; Lien assessment in progress
PGE04 3/20/98 5/28/98 8/15/98 G expected Lien, SDST to provide error list by 8/31/98

Drop 4P1 needed in SSIT mode to complete integration; Lien, SDST to provide error list by
PGEO5 3/16/98 on hold R expected 8/31/98
PGE11 (2.2) 1/7/98 6/8/98 8/31/98 G expected

Lien pen(_ii ng, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST
PGE17 4/17/98 7/21/98 8/31/98 Y expected to verify integration

Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST
PGE19 4/17/98 7/22/98 8/31/98 Y expected to verify integration

Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST
PGE09 5/7/98 on hold R expected to complete integration

Inspection and Integration | complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide
PGE12 (V2.1) 7/17/98 G contingent error list by 9/30/98

Inspection complete, Integration | in progress; ECS to provide Land Tiling 10/98; Lien, SDST to
PGE13 (V2.1) 7/20/98 G contingent provide error list by 9/30/98

Inspection complete, Integration | in progress; ECS to provide Land Tiling 10/98; Lien, SDST to
PGE14 (V2.1) 7/22/98 G contingent provide error list by 10/31/98
PGE06 6/18/98 expected Compiler upgrade complete; version 1.0 was successfully integrated
PGEO7 (V2.1) 6/8/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98
PGE20

Prod rules PVL needed from SDST to complete integration;
PGE10 5/22/98 on hold R Lien pending, SDST to provide error list for launch readiness
PGE49
PGES0
PGE53
PGE54
PGE69
PGES56

Prod rules PVL needed from SDST to complete integration; additional ESDT must be specifiedto
PGE16 6/22/98 on hold R complete integration; Lien pending, SDST to provide error list for launch readiness

Inspection complete, Integration | in progress; ECS to provide Land Tiling 10/98; Lien, SDST to
PGE15 (V2.1) 7/27/98 contingent provide error list by 10/31/98
PGEO8 (V2.1) 6/10/98 7/23/98 G expected Lien, SDST to provide error list by 8/31/98
*12/98 Launch contingent available if known high risk problems are addressed

expected no known high risk obstacles for launch readiness
demonstrated | demonstrated through Ops Readiness Exercises (ORES)

§ PGE Status Codes: \
Complete PGE is ready to process data at launch in validation mode or ops mode
Green No problems or Category 1 fixes only; no high-risk liens on PGE
Yellow Problemsin test; Category 2 or 3 fix pending; lien pending or expired
Red SSIT has stopped; PGE will not run in its current form; fix required before testing can continue

8/18/98




